

ANNEX 4

Proposed Timetable and milestones for the Thanet Local Plan

This is the proposed revised timetable and milestone for preparing the Thanet Local Plan. It sets out all stages (key milestones) for decisions and public consultation:

Stage 1

SA/SEA Scoping	Complete May 2014
Public Consultation (Issues and Options)	Complete Aug 2013

Stage 2

Formulate Preferred Options (Draft Local Plan)	Completed May 2014
Revise Preferred Options (Draft Local Plan)	Completed Oct 2014
LP CAG	18 th Nov 2014
Overview and Scrutiny Panel	27 th Nov 2014
Cabinet Approval	11 th Dec 2014

Public Consultation Draft Thanet Local Plan to 2031 Preferred Option

Jan - Feb 2015

Stage 3

Review Representation	April 2015
Revise Draft Local Plan	June 2015
LP CAG	July 2015
Cabinet Approval	Aug 2015
Council	Aug 2015

Publication and Pre-submission consultation

Sep - Oct 2015

Stage 4

Formulate / review representation	Nov 2015
LP CAG	Dec 2015
Cabinet / Council Approval	Jan 2016

Submission to SoS (6 weeks for publication)

Feb 2016

Stage 5

Examination in Public (Dependent upon Planning Inspector Availability)	May 2016
Planning Inspector Report	July 2016

Stage 6

Review Amendments	Sep 2016
Publication and Consultation	Oct / Nov 2016
Cabinet / Council	Jan 2017

Adoption of Thanet Local Plan

Feb 2017