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Consultancy Procurement Phase

Procurement review and 
publish

Quotation bidding period

Evaluate quotation 
submissions

Award and lead in period

Outline Design, Consents and Works 
Procurement

Develop outline design and 
specification

Site investigation

Marine licencing and 
consents

Prepare tender 
documentation

Tender period, evaluation 
and award

Construction Phase

Mobilise to site

Installation works and 
removal of existing berth

Ready for service


