

LGBCE Review Timeline

PHASE 1 - NUMBER OF COUNCILLORS

14/8 - BEAWP Agenda despatch

22/8 - **1st BEAWP Meeting**

30/8 BEAWP Agenda despatch

5/9 Members Briefing from LGBCE

7/9 - **2nd BEAWP Meeting**

27/9 - BEAWP Agenda Despatch

5/10 - **3rd BEAWP Meeting**

18/10 - BEAWP Agenda despatch

26/10 - **4th BEAWP Meeting**

31/10 - Final draft for BEAWP agenda reviewed by CMT

8/11 - BEAWP Agenda despatch

16/11 - **Final BEAWP Meeting - approving draft number**

14/11 - Draft Council agenda reviewed by CMT

29/11 - Full Council despatch

7/12 - **Full Council Decides on Number to submit to LGBCE**

11/12 - 15/12 **Submit Draft Number and submission to the LGBCE**

2/1/2024 - Draft Number Submission deadline

30/1/2024 - Final Number Submission to LGBCE

PHASE 2 - WARDING PATTERNS

19/3/2024 - Consultation on warding patterns opens

10 weeks of consultation, further meetings of the BEAWP to be arranged.

27/05/2024 - Consultation of warding patterns ends.

PHASE 3 CONSULTATION ON DRAFT RECOMMENDATIONS

03/09/2024 - Consultation on Draft Recommendations opens

10 weeks of consultation, further meetings of the BEAWP to be arranged.

11/11/2024 - Consultation on Draft Recommendations ends

PHASE 4 FINAL RECOMMENDATIONS

February 2025 - Final Recommendations published by LGBCE

Spring 2025 - Order for Parliament made

06/05/2027 - New Boundaries elected upon at next District Elections.