

Appendix A

2024/25 Port of Ramsgate and Ramsgate Harbour Maintenance Dredging Plan					
Item	Location	Description	Procurement Route	Estimated Value (£k)	Notes
1	Ramsgate Harbour - fairways and at marina berths in the Outer Basin	Hydrodynamic dredging using a 'small' 18m 260kw class dredger to remove silt - target depth -2.5mCD	Existing term dredging contract	75	This work was completed in April 2024
2	Turning Circle, Port Entrance, Harbour Entrance and approach to Berth 4/5	Hydrodynamic dredging using a 'large' 36m 800kw class dredger to remove silt and sand sediment - target depth -3.5mCD	Existing term dredging contract	228	An order has been placed for this work with dredging due to take place during June 2024
3	Turning Circle, Port Entrance, Harbour Entrance and approach to Berth 4/5	Hydrodynamic dredging using a 'large' 36m 800kw class dredger to remove silt and sand sediment - target depth -4.0mCD	Existing term dredging contract	362	This is the subject of the key decision recommended in this report to Cabinet. If approved, this item will wholly replace item 2 in this table
4	Turning Circle, Port Entrance, Harbour Entrance and approach to Berth 4/5	Environmental monitoring		40	This monitoring will take place alongside the proposed dredging campaign in June
	Total (items 1,2 and 4)			343	This option will improve access and navigational depth but is not the optimal option. There would be a greater risk of needing further dredging later in the year.
	Total items (1,3 and 4)			477	Item 3 (part of this proposal) requires a key decision as recommended in this report