

Quick Wins Implementation Plan 2025		
Action/Scheme	Type of work	Timescale
Off Street		
<i>Create car park signage strategy, including static signs and VMS.</i>	<i>Study</i>	<i>2nd Quarter of year</i>
<i>Install new car park signage and VMS across the district.</i>	<i>Works</i>	<i>By end of year</i>
<i>Undertake parking payment options study.</i>	<i>Study</i>	<i>1st Quarter</i>
<i>Develop car park zones and review car park names.</i>	<i>Task</i>	<i>2nd Quarter</i>
<i>Gain approval to use parking revenue to support schemes and actions contained in the parking strategy</i>	<i>Task</i>	<i>1st Quarter</i>
<i>Spatial zoning of car parks based on location to trip generators.</i>	<i>Task</i>	<i>2nd Quarter</i>
<i>Investigate the feasibility of delivering coach parking bays in key car parks across Thanet</i>	<i>Study</i>	<i>3rd Quarter</i>
<i>Develop an EV strategy specific for the Thanet district.</i>	<i>Study</i>	<i>By end of year</i>
<i>Undertake car club feasibility study to understand models and locations to introduce schemes in car parks</i>	<i>Study</i>	<i>By end of year</i>
<i>Redevelop parking webpages on the council's website.</i>	<i>Task</i>	<i>1st Quarter</i>
<i>Liaise with relevant officers on suitable process to ensure parking is considered when assessing new development sites.</i>	<i>Task</i>	<i>1st Quarter</i>
On Street		
<i>Review and update existing TDC Residents Permit Scheme policy in place to provide consistent approach for assessing sites across the district</i>	<i>Study</i>	<i>2nd Quarter</i>
<i>Undertake RPS studies across key locations to determine whether additional schemes require consideration.</i>	<i>Study</i>	<i>3rd Quarter</i> <i>4th Quarter</i>

<i>Undertake informal consultation to understand appetite from residents and local businesses.</i>	<i>Task</i>	
<i>Liaise with relevant officers to ensure parking beat surveys form a consistent part of the planning application process.</i>	<i>Task</i>	<i>1st Quarter</i>
<i>Undertake car club feasibility study to understand models and locations to introduce schemes on-street.</i>	<i>Study</i>	<i>By the end of year</i>
<i>Create EV strategy specific for the Thanet district.</i>	<i>Study</i>	<i>By end of year</i>
<i>Identify funding streams and prepare application for funding.</i>	<i>Task</i>	<i>By end of year</i>
<i>Compile list of sites on-street EV charge points are desired across the district to create priority list.</i>	<i>Task</i>	<i>By end of year</i>
<i>Prepare bikehangar policy, and investigate suitable locations for implementation across the district</i>	<i>Task</i>	<i>3rd Quarter</i>
<i>Carry out district-wide consultation on the introduction of bikehangars to compile a list of in-demand sites.</i>	<i>Task</i>	<i>4th Quarter</i>