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1 Introduction 
 

Purpose and background to this Local Development Scheme 

1.1 As part of the Planning and Compulsory Act 2004 (as amended) each Local Planning 
Authority must prepare a Local Development Scheme (LDS). The LDS is a project 
management document for the production of the Local Plan. This LDS for Thanet identifies 
and describes the “Development Plan Documents (DPD’s)” which the District Council 
intends to produce to make up the Local Plan. It provides an overview of the process of 
drafting them and identifies key milestones and timescales for their preparation. This LDS 
covers a three year time period.  The Council’s previous Local Development Scheme came 
into effect in February 2013.  

1.2 Additional information is included in this LDS about Supplementary Planning Documents 
(SPD’s) the Council also anticipates will be prepared to supplement the Local Plan.  This 
includes indicative timescales for preparing them. Collectively the DPD’s and SPD’s are 
known as Local Development Documents (LDD’S)  

1.3 The LDS serves two purposes: 

• it provides the starting point for the local community to find out what the Council’s, as 
the Local Planning Authority, planning policies are for the area, by setting out all the 
LDD’s that already form and supplement the Local Plan; and 

• it sets out the programme for the preparation of DPD’s over a three-year period 
including timetables indicating when the various stages in the preparation of any 
particular DPD will be carried out. 

1.4 This LDS replaces the February 2013 scheme, and will be kept under review and amended 
when appropriate. 

Progress since adoption of LDS 2013 

1.5 The following milestones have been met in relation the 2013 LDS: 

• SA/SEA scoping – completed January to April 2013 

• Public participation (reg 18) – Issues and options consultation completed June to 
August 2013. 

1.6 Following this consultation, as well as the drafting of the Plan, the required background 
work has continued in order to reach the next milestone in the LDS. This has included: 

• Summary and consideration of responses to Issues and Options consultation 

• Analysis and consideration of preferred options 

• Liaison with infrastructure providers needed to support the delivery of the Plan 

• Transport modelling and assessment of options 

• Updating the assessment of housing sites and selection of housing sites 

• Updating employment land review and selection of sites 

• Discussions with landowners regarding sites 

• Liaison with rural parish councils 

• Sustainability Appraisal work 

• Habitats Regulations Assessment 

• Cabinet Advisory Group workshops 
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1.7 The next milestone set out in the current LDS is a second Regulation 18 Public 
Consultation, which will be a consultation on the Preferred Option Draft Local Plan. The 
current LDS expected this to take place during January and February 2014.  

 
1.8 Additional time has been required in order to fully consider and assess the options for 

potential housing sites needed to accommodate the District’s objectively assessed need in 
line with national policy. Work has been required to assess additional sites for 
consideration, and test all options sufficiently through the Sustainability Appraisal, and in 
relation to transport and other infrastructure requirements. For these reasons the Council’s 
Annual Monitoring Report 2013 recognised the need to update the LDS with a revised 
timetable. 

2014 Local Development Scheme  

 1.9  The update to the 2013 LDS is needed to amend the timescales for the production of the 
Local Plan. 

 

Contents of this Local Development Scheme 

1.10  This LDS firstly lists and outlines the scope of existing DPD’s and SPD’s. 

1.11  It goes on to identify future DPD’s and SPD’s, which the Council as local planning authority 
proposes to produce over the next three years.  It includes a timetable, key milestones and 
a profile of each DPD, and an indicative timescale for SPD’s. 

1.12  The LDS refers also to the Statement of Community Involvement, Sustainability Appraisal, 
Community Infrastructure Levy and the Monitoring Report. 

1.13  The LDS includes a statement of how resources and the evidence base will be managed 
across the programme.   
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2 Local Planning Policy Documents 
 

2.1 Local Planning Policy and related documents for Thanet comprise the Statement of 
Community Involvement (SCI), the Local Plan and Neighbourhood Plans (Development 
Plan Documents), Supplementary Planning Documents (SPD’s), the Monitoring Report 
(MR) and Local Development Scheme (LDS). 

 

Existing Local Development Documents 

The Local Plan 

2.2 Adopted documents already forming part of the Local Plan are: - 

• Thanet Local Plan Saved Policies. The Thanet Local Plan was adopted in June 
2006. On 2nd June 2009 a direction was received from the Secretary of State and 
93 of the policies in the 2006 Local Plan have been saved and continue to be part 
of the Development Plan. The policies will remain saved until they are replaced by  
policies that are brought forward in new DPDs. The Proposals Map in the Local 
Plan has also been saved. 

• Cliftonville DPD. This DPD was adopted in February 2010 and relates to an area 
in western Cliftonville suffering substantial deprivation which has been declared a 
Neighbourhood Renewal Area. The DPD provides specific policies to address 
factors fuelling the deprivation cycle affecting the area. 

• Kent Waste and Minerals Local Plan Saved Policies. Kent County Council is 
responsible for producing policy in relation to Minerals and Waste. Existing policies 
are the ‘saved’ policies contained in the Construction Aggregates Minerals Local 
Plan, Chalk and Clay Minerals Local Plan, Oil and Gas Minerals Local Plan, Brick 
Earth Subject Local Plan and Waste Local Plan. 

 

Supplementary Planning Documents 

2.3 Supplementary planning documents providing guidance to supplement policies and 
proposals in the Local Plan are: - 

• Developer Contributions SPD This SPD provides guidance on the types of 
facilities, services and infrastructure (including affordable housing) that may be 
required as a result of new development, and the mechanisms to be applied to 
ensure that developers make appropriate provision or contribution to secure such 
provision. 

• Kent Design Guide SPD.  This guidance is produced by Kent County Council in 
partnership with all other District Councils in Kent, and has been adopted by Thanet 
District Council. 

• Supplementary Planning Guidance produced by the Council, which is linked to 
‘saved’ policies D1 and TR7  in the Local Plan, has also be saved. The SPG’s that 
have been saved are; 

   Policy D1 

• Leaflet 1, Shopfront Design 
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• Leaflet 2, Shopfront Security Shutters 

• Leaflet 3, Conservation Areas 

• Leaflet 4, Conversion of Shops to Residential Accommodation 

• A Guide to Converting Your Home 

• Conversion to Flats Guidelines  

   Policy TR7 

• A Planning Strategy for Roadside Services on Primary Routes – Eastern Kent. 

It is anticipated that these SPG’s will be reviewed alongside the proposed Quality 
Development Supplementary Planning Document and may be incorporated therein.  

 

Statement of Community Involvement.   

2.4 This sets out the standards and approach in involving stakeholders and the community in the 
production of all local development documents.  The SCI review was adopted in July 2012. 

 

Proposed Local Development Documents 

The Local Plan 

2.5 Thanet Local Plan 

 It is proposed that the Thanet Local Plan will be the Council’s single and overarching 
planning policy document, which will cover the whole of the District, for a minimum 15-year 
period to 2031. 

The document will include a district wide vision, spatial strategy and strategic objectives. It 
will identify areas and strategic sites where major change should take place to address 
development, transport and infrastructure needs. These areas will be set out in a key 
diagram. 

The DPD will include allocations and safeguarding of land to enable delivery of the strategy, 
identifying sites for housing, employment, open space and other development or uses that 
may be required to deliver the strategy. These will be presented on a policies map. 

District wide development management policies will also be included in the document, 
covering the following subject areas; Employment and the Economy, Housing, Environment 
and Quality of Life, and Transport and Infrastructure. 

The DPD will include an Infrastructure Delivery Schedule, which will identify the infrastructure 
required to deliver the plan. 

Its preparation will be in conformity with the National Planning Policy Framework, and will 
have regard to the Sustainable Community Strategy and the Thanet Council Corporate Plan.  

The Local Plan must be informed by a robust evidence base, a list of the current and 
proposed evidence documents are included in Section 4.  

The Local Plan will be subject to a Sustainability Appraisal (SA) and Strategic Environmental 
Assessment (SEA) together with “appropriate assessment” under the Habitat Regulations.  
Section 4 provides more information about SA, SEA and Appropriate Assessment. 
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2.6 Kent Minerals and Waste Development Framework.  

Kent County Council is responsible for producing policy in relation to Minerals and Waste, 
and they are preparing a Minerals and Waste Core Strategy, Mineral Site Development Plan 
Document and Waste Management Development Plan Document. 

 

Supplementary Planning Documents (SPD’s) 

2.7 SPD’s generally cover a wide range of issues, on which the Council wishes to provide 
guidance to supplement the policies and proposals in the Local Plan. It is anticipated that the 
following SPD’s may be prepared in line with the indicative timeframe of this LDS: 

2.8 Quality Development SPD. This document will include guidance for developers and other 
stakeholders on the standard of development and design principles which the Council as 
Local Planning Authority expects developments to achieve, in order to meet the objectives of 
the Core Strategy DPD. This will include a review and update to the existing SPDs linked to 
saved polices, including the Flat Conversion Guidelines, which were last revised in 1998, and 
are still used to guide consideration of planning applications. The government is currently 
carrying out a Housing Standards Review, which aims to rationalise standards in the housing 
building process that can be applied in local planning policies or through planning conditions. 
This review has potential impacts upon the scope and detail of the document. 

2.9 Cliftonville Design Code SPD. Subject to scoping and detailed consideration this document 
would set out design principles and guidance for development within the Cliftonville Renewal 
Area. 

2.10 Review of Planning Obligations and Developer Contributions SPD. The Council will 
review the Planning Obligations and Developer Contributions SPD, in relation to the 
Community Infrastructure Levy.  This document will set out guidance on the types of 
facilities, services and infrastructure (including affordable housing) that may be required as a 
result of new development, and the mechanisms to be applied to achieve this. 

2.11 Thanet Coast and Sandwich Bay Special Protection Area (SPA) and Sandwich Bay and 
Hacklinge Marshes Site of Special Scientific Interest (SSSI) Mitigation Strategy SPD. 
This SPD will set out the details of a mitigation strategy to deal with the potential increase in 
disturbance to birds on the nationally and internationally protected coastal sites, as a result of 
increased recreational pressure from new housing development proposed in the Local Plan.  

Monitoring Report 

2.12 The Council is required to monitor how effective its policies and proposals are in meeting the 
vision in the Core Strategy DPD (when prepared).  The reports monitor whether the Council 
is meeting, or is on track to meet, its targets; the impact policies are having against other, i.e. 
national, targets; and whether any policies need to be replaced and if they do, what action 
needs to be taken. 

 

Neighbourhood Planning 

2.13 A neighbourhood plan is a plan prepared by a Parish Council or Neighbourhood Forum for 
a particular neighbourhood area. Whilst neighbourhood plans will form part of the 
development plan and are increasingly relevant in planning and resource terms, this 
document does not identify the project management process for producing neighbourhood 
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plans, as they are instigated by the local community rather than the Local Planning 
Authority. 

 

Community Infrastructure Levy 

2.14 The Community Infrastructure Levy is a levy that local authorities can choose to charge on 
new developments in their area. The money can be used to support development by 
funding infrastructure that the council, local community and neighbourhoods want. The 
Levy does not form part of the Local Plan, however is likely to be developed alongside it. 
The Levy will contribute to funding the infrastructure that is needed to deliver the Local 
Plan.  
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Chart 1. Timetable and Project Management for Preparing the LDD’s 
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3 Profiles 
 

3.1 The Profiles of each LDD are contained in this section.  They are as follows: 

LDD’s Programmed for Preparation 

• Thanet Local Plan DPD 

• Quality Development SPD 

• Cliftonville Design Code SPD 

• Review of Developer Contributions SPD 

• Statement of Community Involvement. 

Existing Adopted LDD’s 

• Statement of Community Involvement 

• Cliftonville DPD 

• Developer Contributions SPD 

• The Kent Design Guide SPD 

 
Local Development Documents Programmed for 
Preparation 

 

Thanet Local Plan DPD 

 

 
Overview. 
 
Role & Subject Thanet Local Plan will be the Council’s single and overarching planning policy 

document, which will cover the whole of the District, for a minimum 15-year 
period to 2031. The document will include a district wide vision, spatial strategy 
and strategic objectives. It will identify areas and strategic sites where major 
change should take place to address development, transport and infrastructure 
needs. The DPD will include allocations and safeguarding of land to enable 
delivery of the strategy, identifying sites for housing, employment, open space 
and other development or uses that may be required to deliver the strategy. 
District wide development management policies will also be included in the 
document, covering the following subject areas; Employment and the Economy, 
Housing, Environment and Quality of Life, and Transport and Infrastructure. 

 
Coverage District-wide 
 
Status Development Plan Document 
 
Conformity With the National Planning Policy Framework. The Local Plan Core Strategy will 

be consistent with the Sustainability Community Strategy and the Council’s 
Corporate Plan. 
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Timetable. 
 

Stage Dates 

SA/SEA Scoping Completed  

Public Participation (2012 Regulation 18) Complete June – August 2013 

Public Participation (2012 Regulation 18) June - August 2014 

Publication & pre-submission Consultation (2012 Regulation 19) February - March 2015 

Date of Submission to Secretary of State May/June 2015 

Examination 
Dependent upon Planning 
Inspectorate Availability 

Estimated date for adoption 
End 2015/Early 2016 Subject to 
DPD being found sound in 
Inspector’s Report 

 
Arrangements for Production 
 
Organisational Lead  
 
Political Management  
 
Internal Resources  
 
 
 
 
External Resources 
 
 
 
 
External Stakeholder  
Resources  
 
 
External Community &  
Stakeholder Involvement 

Director of Community Services 
 
Cabinet / Council decision  
 
Managed by the Strategic Planning Team in liaison with Development 
Management, Economic Development and Regeneration, Housing 
Strategy, Housing Regeneration, Community Development, Corporate 
Information and Communication & Environmental Health Teams. 
  
External consultants likely to undertake housing number assessment 
work, retail/town centre study, public open space/sports provision study 
and SA, SEA and HRA.  Highways advice from Kent County Council and 
external consultants. 
 
Local Enterprise Partnership, Kent County Council and East Kent Local 
Authorities, likely to input issues of a strategic nature. Also various 
stakeholders will have input into SEA/SA work. 
 
The views of specific agencies, service providers, voluntary and private 
sector, general stakeholder consultees and parish and town Councils are 
being sought on specific issues during the preparation of the consultation 
document, and will be continuous throughout the process. 
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Quality Development SPD 

 
Overview. 
 
Role & Subject. Guidance for developers and other stakeholders on the standard of 

development and design principles which the Local Planning Authority 
expect developments to achieve, which will include updated guidance on 
design and standards appropriate for converting premises to flats, and 
reviewing the existing guidance on shopfront design, shopfront security 
shutters, conservation areas and conversion of shops to residential 
accommodation. 

 
Coverage District Wide. 
 
Status Supplementary Planning Document 
 
Conformity With Local Plan DPD 

 
Timetable. 
 
Stage Dates (indicative) 

Early Stakeholder & Community involvement (2012 Regulation 12) By June 2015 

Publication & Public Participation (2012 Regulation 12) December 2015 

Estimated Date of Adoption April 2016 

 

Arrangements for Production 
 
Organisational Lead  
 
Political Management  
 
Internal Resources  
 
 
External Stakeholder  
Resources  
 
External Community &  
Stakeholder Involvement 

Director of Community Services 
 
Cabinet/Council Decision. 
 
Managed by the Councils Strategic Planning team in liaison with 
Development Management, Strategic Housing and Housing Regeneration 
team. 
 
Time – consultation with local developers and agents.  
 
 
Views on issues from specific and general stakeholders and the community 
will be sought.  
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Thanet Coast and Sandwich Bay Special Protection Area 
(SPA) and Sandwich Bay and Hacklinge Marshes Site of 
Special Scientific Interest (SSSI) Mitigation Strategy SPD 

 
Overview. 
 
Role & Subject. This SPD will set out the details of a mitigation strategy to deal with the 

potential increase in disturbance to birds on the nationally and internationally 
protected coastal sites, as a result of increased recreational pressure from 
new housing development proposed in the Local Plan.  

Coverage District Wide. 
 
Status Supplementary Planning Document 
 
Conformity With Local Plan DPD 

 
Timetable. 
 
Stage Dates (indicative) 

Early Stakeholder & Community involvement (2012 Regulation 12) Jan 2014 – December 2014 

Publication & Public Participation (2012 Regulation 12) February/March 2015 

Estimated Date of Adoption July 2015 

 

Arrangements for Production 
 
Organisational Lead  
 
Political Management  
 
Internal Resources  
 
 
External Stakeholder  
Resources  
 
 
External Community &  
Stakeholder Involvement 

Director of Community Services 
 
Cabinet/Council Decision. 
 
Managed by the Councils Strategic Planning team in liaison with Thanet 
Coast Project and NEKEMPA Officer. 
 
Time – consultation with local developers and agents. Liaison with Natural 
England, Kent Wildlife Trust and other environmental consultees. Liaison 
with neighbouring local planning authorities will be required. 
 
Views on issues from specific and general stakeholders and the community 
will be sought.  
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Cliftonville Design Code SPD 
 

Overview. 
 
Role & Subject. This document will set out design principles and guidance for development 

within the Cliftonville Renewal Area. The purpose of the document is to 
improve the design quality in the area and provide greater clarity for 
developers. 

 
Coverage Cliftonville Renewal Area.  
 
Status Supplementary Planning Document 
 
Conformity With Core Strategy, saved Local Plan policy H10 and Cliftonville 

Development Plan Document. 

 
Timetable. 
 
Stage Dates (indicative) 

Early Stakeholder & Community involvement (2012 Regulation 12) March 2014 – December 2014 

Publication & Public Participation (2012 Regulation 12) January - April 2015 

Estimated Date of Adoption Autumn 2015 

 

Arrangements for Production 
 
Organisational Lead  
 
Political Management  
 
Internal Resources  
 
 
External Stakeholder  
Resources  
 
External Community &  
Stakeholder Involvement 

Director of Community Services 
 
Council Decision. 
 
Managed by the Councils Strategic Planning Team and Housing 
Regeneration team. 
 
Time – consultation with local developers and agents.  
 
 
The views on issues from specific and general stakeholders and the 
community will be sought. 
 

 



 16 

 

Planning Obligations and Developer Contributions SPD 

 

 
Overview. 
 
Role & Subject To set out guidance on the types of facilities, services and infrastructure 

(including affordable housing) that may be required as a result of new 
development, and the mechanisms to be applied to achieve this. 

 
Coverage District Wide. 
 
Status Supplementary Planning Document  
 
Conformity With saved Thanet Local Plan policy, Core Strategy and Site Allocations DPD 
 

Timetable. 
 
Stage Dates (indicative) 

Early Stakeholder & Community involvement (2012 Regulation 12) March 2014 – November 2014 

Publication & Public Participation (2012 Regulation 12) February – March 2015 

Date of Adoption End 2015. Dependent upon 

Local Plan and CIL timetable 

 

Arrangements for Production 
 
Organisational Lead  
 
Political Management  
 
Internal Resources  
 
 
External Stakeholder  
Resources  
 
External Community &  
Stakeholder Involvement 

Director of Community Services 
 
Cabinet/Council Decision. 
 
Managed by the Councils Strategic Planning Team and Housing 
Regeneration team. 
 
Time – consultation with local developers and agents.  
 
 
Views on issues from specific and general stakeholders and the community 
will be sought. 
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Existing Adopted Local Development Documents 
 
 

Statement of Community Involvement 

(Adopted July 2012) 

 
Overview. 
 
Role & Subject Document setting out standards and approach to involving stakeholders and the 

community in the production of the Local Development Plan. 
 
Coverage District-wide and involving organisations external to the district. 
 
Status Non Development Plan Local Development Document. 
 
Conformity Must at least meet the requirements in the regulations and will have regard to 

the Council’s corporate communications strategy. 
 
 
 
 
 

Kent Design SPD 

(Adopted January 2007) 

 
Overview. 
 
Role & Subject. To set out guidance on design issues for new development.  
 
Coverage District Wide.  
 
Status Supplementary Planning Document 
 
Conformity With Local Plan 
 

 
 

Cliftonville DPD (Adopted February 2010) 

 
Overview. 
 
Role & Subject. To support the regeneration of the Cliftonville area of Margate to reinstate a 

balanced and confident community and stimulate property investment.  
 
Coverage Western Cliftonville Area of Margate.  
 
Status Development Plan Document 
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Conformity With the South East Plan and Local Plan and consistency with the 
Neighbourhood Renewal Area, Corporate Plan and the Thanet Community 
Strategy.  . 

 
 

Planning Obligations and Developer Contributions SPD 
(Adopted April 2010) 

 

 
Overview. 
 
Role & Subject To set out guidance on the types of facilities, services and infrastructure 

(including affordable housing) that may be required as a result of new 
development, and the mechanisms to be applied to achieve this. 

 
Coverage District Wide. 
 
Status Supplementary Planning Document  
 
Conformity With saved Thanet Local Plan policy. 
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Diagram 1.  Relationships between Local Development Documents. 
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4 Supporting Documents and Research 
 

Evidence Base.  

 
4.1 The Council’s LDD’s will be founded on a thorough understanding of the needs, 

opportunities and constraints of the area.  The evidence base will be maintained and kept 
under review so that emerging policies are achievable. Published evidence base 
documents are available to view on the Council’s website, www.thanet.gov.uk Table 1 
below lists the main areas of information collection. Topic Papers will also be written to 
identify and inform options generation and the justification for preferred options. 

 
Table 1. 
 

Study Description 

Commercial Information Audit 
and Employment Land 
Review 

The CIA is reviewed yearly in conjunction with Kent County Council.  
The ELR was completed in 2009 and is currently being updated. 
 

Economic and Employment 
Assessment 

A study carried out to assess the future economic potential of the 
district which identifies potential employment growth options, and 
assesses the strengths and weaknesses of the district in relation to 
economic development. 

Housing Information Audit Reviewed yearly in conjunction with Kent County Council.  
 

Urban Capacity Study and 
Strategic Housing Land 
Availability Study 

A Strategic Housing Land Availability Assessment was completed in 
2010, and is currently being updated. 
 

Housing Needs Survey and 
Strategic Housing Market 
Assessment 
 

A Housing Needs Survey was published in 2002.  An East Kent 
Strategic Housing Market Assessment was carried out in 2009 and is 
currently being updated. Rural Housing Needs surveys have been 
completed. 

Transport Assessment and 
Strategy 

This work is underway and will inform the Local Plan. 

Retail Needs 
Assessment/Town Centre 
Needs Assessment 

A study has been completed to inform the Local Plan in relation to the 
need for town centre development, including retail, leisure, tourism 
and cultural uses. 

Flood Risk Assessment A Strategic Flood Risk Assessment was carried out in 2009 

Infrastructure Delivery Plan This work is underway and assesses infrastructure required to enable 
the delivery of the Local Plan 

Core Town Centre Area 
Study 

This is carried out periodically and monitors changes in the retail 
centres. 
 

Kent Habitat Survey This was published in 2003 and has been updated and will be used as 
baseline data. 

Pollution Data/Air Quality 
 

Environmental Health monitoring reports. Thanet is producing an Air 
Quality Action Plan. 

Gypsy and Travellers A Gypsy and Traveller Accommodation Assessment was carried out in 
2007, and an update to the study is currently being finalised. 

Landscape Character 
Assessments 

An assessment which assess and identifies important landscapes in 
the district. 

Open Space Audit This was carried out in 2005/6 to consider the recreational needs of 
the community in Thanet.  
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Strategic Environmental Assessment, Sustainability 
Appraisal and Appropriate Assessment  

 
4.2 The SA has a wider focus than the SEA process as it includes social and economic criteria 

as well as environmental factors but the Governments approach is that all the SEA 
requirements will be fully met by the SA.   

 

The Requirements of the Strategic Environmental Assessment (SEA) Directive have been 
linked with the Regulations covering Sustainability Appraisals. As part of the process the 
Council must; 

� Prepare an environmental report on the significant effects of options; 

� Carry out consultation on the draft plan and accompanying environmental report; 

� Take into account the environmental report and the results of consultation in decision 
making; and 

� Provide information when the plan is adopted and show how the results of the SEA and 
SA have been taken into account. 

 

4.3 Studies that are to be used in the preparation of the LDDs and SEA/SA are listed in Table 1 
above.   

 

4.4   Under the European Habitats Directive, all LDDs will need to be screened to assess 
whether there is a risk that they might adversely affect the integrity of sites designated as 
being of European importance for nature conservation.  Where such risk exists, the LDD’s 
will need to be subject to “Appropriate Assessment”, and alternative options examined to 
avoid any potential damaging effects identified. 

 

Monitoring. 

4.5 Monitoring systems will be maintained to assess the implementation of the Local Plan and 
to ensure that the evidence upon which the Local Plan is based is still relevant and up to 
date.  

 

4.6  The Council produces a Monitoring Report (MR). It will use the MR to assess: 

 

� Whether the Council is on track to meet the targets it has set itself in its LDD’s and if not 
the reasons why; 

� What impact the Council’s policies are having; 

� Whether the Council needs to review any policies in order to meet their sustainable 
development objectives;  

 

4.7   The report will also identify residential sites that have been developed during that reporting 
period. 
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Resources. 

4.8 Resources relating to each LDD are indicated in each Profile.  The Council recognises the 
importance of ensuring that resources for evidence gathering, consultation, examination 
and ongoing SA/SEA are available.    

 

Risk Assessment. 

4.9 In preparing this Local Development Scheme, it was found that the main areas of risk relate to: 

� Resources.  Insufficient resources may result in the process not being ‘sound’ and may 
cause slippage in the timetable so targets are not met.  The Council will need to assess 
on an annual basis the budget resource and ensure that there is a full complement of 
staff.   

� New Issues.  Whilst consulting with stakeholders and specific consultation bodies new 
issues may be raised, which could result in the need to prepare a new DPD or SPD.  
This may slow procedures down and take additional officer time.  It is therefore proposed 
that early stakeholder consultation should take place so that any new issues can be 
programmed in without producing delays at a later stage.  Continuing dialog with the 
Planning Inspectorate (PINS) would also assist.      

� Political Change.  With the hung Council and future local elections there may be a 
possibility of a change in direction in Council policy, causing delays in the process. The 
Cabinet Advisory Group includes representatives from all political parties so that all 
parties are engaged.   

� Capacity of the Planning Inspectorate (PINS) and other agencies to cope with 
demand for public examinations nation-wide.  This is not within the Council’s control 
but the Council will give early warning of the programme.   

� ‘Soundness’ of Plans.  The risk will be minimised by following appropriate government 
guidance and working closely with PINS at all milestone stages in the run up to 
submission of DPD's.   

� Legal Challenge.  This risk will be minimised by ensuring that each DPD is ‘sound’ and 
founded on a robust evidence base and through well-audited stakeholder and 
community engagement systems. 

� Programme Slippage.  There is a risk that there has been insufficient time given to the 
process as unfamiliar procedures are involved, and further legislative changes are to be 
made affecting the plan making process. This risk should be reduced by carefully 
following all given advice on time tabling of procedures.  There is also the risk that other 
priorities may take precedence such as the need to divert staff resources to responding 
to any unforeseen priorities. 
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Annex 1 
List and full description of acronyms. 

 
MR 

 

Monitoring Report Authorities are required to produce MR’s to assess the 
implementation of the LDS and the extent to which policies in the 
LDD’s are being achieved. 

DP Development Plan This includes adopted Local Plans, neighbourhood plans and the 
London Plan and is defined in section 38 of the Planning and 
Compulsory Purchase Act 2004. 

DPD Development Plan 
Document 

The documents that the local planning authority must prepare and 
which have to be subject to community involvement, consultation 
and independent examination.   

LDD Local Development 
Document 

LDD’s comprise of DPD’s, SPD’s SCI and the SEA/SA 

LDS 

 

LEP 

Local Development 
Scheme  

 

Local Enterprise 
Partnership 

The LDS sets out the programme for preparing the DPD’s 

Local enterprise partnerships are partnerships between local 
authorities and businesses. They decide what the priorities should 
be for investment in roads, buildings and facilities in the area. 
Thanet is located in the South East Local Enterprise Partnership 
which covers Kent, Essex and Sussex. 

LP Local Plan The plan for the future development of the local area, drawn up by 
the local planning authority in consultation with the community. In 
law this is described as the development plan documents adopted 
under the Planning and Compulsory Purchase Act 2004. Current 
core strategies and other planning policies that are development 
plan documents, form part of the Local Plan. This includes policies 
which have been ‘saved’. 

NP Neighbourhood Plans A plan prepared by a Parish Council or Neighbourhood Forum for a 
particular neighbourhood area. 

SA Sustainability Appraisal  Assessment of the social, economic and environmental impacts of 
the policies and proposals contained within the LDF 

SCI Statement of Community 
Involvement 

Document explaining to stakeholders and the community how and 
when they will be involved in the preparation of the Local Plan and 
the steps that will be taken to facilitate this involvement. 

SEA Strategic Environmental 
Appraisal 

A procedure which requires the formal environmental assessment 
of certain plans and programmes which are likely to have significant 
effects on the environment. 

SPD Supplementary Planning 
Document 

Documents which add further detail to the policies in the Local Plan. 
They can be used to provide further guidance for development on 
specific sites, or on particular issues, such as design. 
Supplementary Planning Documents are capable of being a 
material consideration in planning decisions but are not part of the 
development plan. 

 


